
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-46 for project Metal Bank
Date: Thursday, July 14, 2016 11:25:59 AM
Attachments: 3340011G-46.pdf

Enclosed please find the Daily Report for 2016-07-12 for project Metal Bank .

Thanks,

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-07-12


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-46
Date: July 12, 2016 10:03 AM


Status


7/12/2016 (Tuesday) – CEI and Ramboll Environ on-site. Enviroscapes completed revegetation efforts. The remaining Reese mats were
removed from the site. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung) and CEI (John Castellani) on-site. 
0650 to 0730 - CEI doing general site housekeeping-prep trailer for demobilization, etc.
0720 to 1400 - EnviroScapes, Inc. completed revegetation activities.
0825 to 0855 - WStar (generator rental company) demobilized generator from the site.
0930 to 1035 - The remaining Reese mats were demobilized from the site.
1430 - Ramboll Environ and CEI off-site.


The Week Ahead


Wednesday 7/13
- Final inspection starting at 9 AM


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✘ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔
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CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✘


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✘


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘
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Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 1 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 2 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 3 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 4 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 5 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 6 ✘


Visitors


Reese trucks
EnviroScapes, Inc.
WStar (Generator provider)
Mr. John Toilet Service
Trucking company for trailer demobilization


Equipment On-Site 


None, aside from trailer, trailer generator


Material Tracking


No material was delivered today, and no material was placed today. 


A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.


Observations
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Remark Description


Site Restoration


✔ SITE
RESTORATION [41.1]
July 11, 2016


(see pics below)


View of construction access road after Reese mats have been
removed (facing South).


 


Trailer demobilization.


Revegetating activities completed along construction access
road (facing South).


Testing and Monitoring


Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
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Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
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Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
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Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani


Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani


Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani


Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani


Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani


Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani


Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani


Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani


Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani


Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani


Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani


Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani


Turbidity Monitoring Received 06/23/2016 John Castellani


Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani


Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani


CEI Laborers T&M Form Received 06/27/2016 John Castellani


Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani


CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani


Tie-Rod Testing Data Received 06/28/2016 John Castellani
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Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani


CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani


Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery


Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery


Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery


Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery


Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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